
Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 01.04.2016

Contract Location:

 

Contractor:

BROSS CONST. CO./C. B. EQUIP. (CHESTER)

6739 COUNTY ROAD 423

 

 

Date Awarded: 10.22.2012

11.01.2012

01.07.2013

Date Let:

POTTER - BROWNSON

10.04.2012

Estimate Type: FINL

Phone:

(573)221-5958

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

PALMYRA  MO  63461

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.07.2013

05.05.2015Date Project Completion:

Counties

CHEYENNE

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51451  000 IM-BH-80-1(178)  35.19 46.80 GRAD CONC PAVE CULV
SEED BR GDRL ELEC
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$32,927,765.36

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $32,970,119.83 $32,970,119.83 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $32,970,119.83 $32,970,119.83 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $32,970,119.83 $32,970,119.83 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-50,016.00 $-50,016.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-10,969.30 $-10,969.30 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$60,985.30 $.00

Payment

-$60,985.30

$32,909,134.53 $32,909,134.53 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

94%

$31,938,697.21

08.31.2015 12.09.2015

12.21.2015

Johnson, James

Watkins, Dave

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

12.22.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 12.31.2015 12.31.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

Group 10 General 

0099.00      945.00 0.000 0.00

1.000 945.00

1.000 945.00

0.000 0.00

4004

EACHGENERIC ITEM

Traffic Control Reset for Super Load

4004 

3980.00      6,590.68 0.000 0.00

1.000 6,590.68

1.000 6,590.68

0.000 0.00

4007

LS  SHOULDER REPAIR

Sta. 3878+40 to Sta. 3878+73 WB R.P. 35.58

4007 

Contracted 0.00

Current 7,535.68

In place 7,535.68

This Estimate 0.00

Group 10 General 

GROUP 1 GRADING

0030.10      262,000.00 1.000 262,000.00

1.000 262,000.00

1.000 262,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      23,700.00 1.000 23,700.00

1.000 23,700.00

1.000 23,700.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      2.52 185,976.000 468,659.52

185,976.000 468,659.52

202,395.367 510,036.31

0.000 0.00

0003

CY  EXCAVATION
0003 

1011.00      30.00 2,387.000 71,610.00

2,387.000 71,610.00

4,423.810 132,714.30

0.000 0.00

0004

MGALWATER
0004 

1041.00      0.47 633,895.000 297,930.65

633,895.000 297,930.65

633,895.000 297,930.66

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.00      7.74 345,843.000 2,676,824.82

345,843.000 2,676,824.82

347,255.085 2,687,754.35

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      3.21 178,704.000 573,639.84

178,704.000 573,639.84

177,493.752 569,754.95

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

4018.00      455.00 1.000 455.00

1.000 455.00

1.000 455.00

0.000 0.00

0008

EACHTAPPING EXISTING STRUCTURE
0008 

4018.50      455.00 1.000 455.00

1.000 455.00

1.000 455.00

0.000 0.00

0009

EACHTAPPING EXISTING PIPE
0009 

4105.59      620.00 2.400 1,488.00

2.400 1,488.00

2.400 1,488.00

0.000 0.00

0010

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0010 

4155.50      2.04 183.000 373.32

183.000 373.32

183.000 373.32

0.000 0.00

0011

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0011 

4310.18      858.00 1.000 858.00

1.000 858.00

1.000 858.00

0.000 0.00

0012

EACH18" FLARED-END SECTION
0012 

7017.50      6.15 5,935.000 36,500.25

5,935.000 36,500.25

6,609.000 40,645.35

0.000 0.00

0013

LF  REMOVE & SALVAGE GUARDRAIL
0013 

L006.00      142.80 131.000 18,706.80

131.000 18,706.80

0.000 0.00

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.50      2,958.00 4.000 11,832.00

4.000 11,832.00

0.000 0.00

0.000 0.00

0015

ACRETEMPORARY SEEDING
0015 

L019.13      1.35 8,501.000 11,476.35

0.000 0.00

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 

L021.51      4.08 535.000 2,182.80

535.000 2,182.80

311.000 1,268.88

0.000 0.00

0017

LF  EROSION CHECKS, TYPE WATTLE
0017 

L021.52      5.10 29,152.000 148,675.20

29,152.000 148,675.20

28,858.000 147,175.80

0.000 0.00

0018

LF  EROSION CHECKS, TYPE COIR
0018 

L022.11      2.30 7,917.000 18,209.10

7,917.000 18,209.10

6,630.200 15,249.46

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L022.12      2.55 381.000 971.55

381.000 971.55

305.000 777.75

0.000 0.00

0020

LF  FABRIC SILT FENCE-HIGH POROSITY
0020 

P070.18      56.70 35.000 1,984.50

35.000 1,984.50

35.000 1,984.50

0.000 0.00

0021

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0021 

P400.18      53.70 87.000 4,671.90

87.000 4,671.90

87.000 4,671.90

0.000 0.00

0022

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0022 

L020.00      1.05 0.000 0.00

8,501.000 8,926.05

8,560.199 8,988.21

0.000 0.00

4001

SY  EROSION CONTROL

Erosion Control, Type BFM

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4090.00      315.00 0.000 0.00

1.000 315.00

1.000 315.00

0.000 0.00

4006

EACHCONCRETE PLUG

Sta. 2035+18

4006 

Contracted 4,633,204.60

Current 4,630,969.30

In place 4,708,596.74

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.76      0.20 650,000.000 130,000.00

650,000.000 130,000.00

1,389,001.350 277,800.27

0.000 0.00

0023

LF  PERMANENT PAVEMENT MARKING, PAINT
0023 

0030.30      1,103,000.00 1.000 1,103,000.00

1.000 1,103,000.00

1.000 1,103,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

1020.01      15.30 431.000 6,594.30

0.000 0.00

0.000 0.00

0.000 0.00

0025

EACHDELINEATOR,  TYPE I
0025 

1020.02      17.35 125.000 2,168.75

0.000 0.00

0.000 0.00

0.000 0.00

0026

EACHDELINEATOR,  TYPE II
0026 

3039.11      702.85 2.960 2,080.44

2.960 2,080.44

1.889 1,327.68

0.000 0.00

0027

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0027 

3039.12      529.20 7.260 3,841.99

7.260 3,841.99

3.589 1,899.30

0.000 0.00

0028

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.72      41.00 6,492.000 266,172.00

6,492.000 266,172.00

6,562.495 269,062.29

0.000 0.00

0029

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0029 

3075.76      40.50 393,972.000 15,955,866.00

393,972.000 15,955,866.00

393,994.486 15,956,776.67

0.000 0.00

0030

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0030 

3076.51      25.95 156,859.000 4,070,491.05

156,859.000 4,070,491.05

157,372.845 4,083,825.34

0.000 0.00

0031

SY  10" CONCRETE PAVEMENT, CLASS BX-3000
0031 

3300.50      10,800.00 1.000 10,800.00

1.000 10,800.00

1.000 10,800.00

0.000 0.00

0032

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0032 

7515.36      1.28 129,900.000 166,272.00

129,900.000 166,272.00

145,699.250 186,495.04

0.000 0.00

0033

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0033 

7516.35      0.61 161,500.000 98,515.00

161,500.000 98,515.00

129,578.000 79,042.58

0.000 0.00

0034

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0034 

7518.12      8.65 2,300.000 19,895.00

0.000 0.00

0.000 0.00

0.000 0.00

0035

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0035 

8022.12      153.00 27.200 4,161.60

27.200 4,161.60

27.684 4,235.65

0.000 0.00

0036

TON HYDRATED LIME FOR ASPHALT MIXTURES
0036 

8028.01      982.00 0.260 255.32

0.260 255.32

0.000 0.00

0.000 0.00

0037

CY  FOUNDATION COURSE REPLACEMENT
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8029.25      1.02 556,800.000 567,936.00

556,800.000 567,936.00

557,929.826 569,088.43

0.000 0.00

0038

SY  FOUNDATION COURSE

4"

0038 

8060.05      110.00 1,189.000 130,790.00

1,189.000 130,790.00

1,179.000 129,690.00

0.000 0.00

0039

EACHGRANULAR SUBDRAIN
0039 

8101.50      3.15 93,511.000 294,559.65

93,511.000 294,559.65

0.000 0.00

0.000 0.00

0040

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0040 

9005.82      66.30 3,350.000 222,105.00

3,350.000 222,105.00

2,759.890 182,980.71

0.000 0.00

0041

TON ASPHALTIC CONCRETE, TYPE SPH
0041 

9009.75      71.00 1,480.000 105,080.00

1,480.000 105,080.00

1,463.014 103,873.99

0.000 0.00

0042

SY  TEMPORARY SURFACING

10"

0042 

9009.88      73.75 1,008.000 74,340.00

1,008.000 74,340.00

1,008.433 74,371.95

0.000 0.00

0043

SY  SURFACING 10"
0043 

9010.56      102.00 50.000 5,100.00

50.000 5,100.00

0.000 0.00

0.000 0.00

0044

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH

0044 

9021.06      928.00 190.400 176,691.20

190.400 176,691.20

128.387 119,143.13

0.000 0.00

0045

TON PERFORMANCE GRADED BINDER (70-34)
0045 

9053.00      1.53 2,860.000 4,375.80

2,860.000 4,375.80

3,030.000 4,635.90

0.000 0.00

0046

GAL TACK COAT
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      46.70 2,340.000 109,278.00

2,340.000 109,278.00

1,618.760 75,596.09

0.000 0.00

0047

MGALWATER
0047 

9170.00      115.50 2,477.520 286,153.56

2,477.520 286,153.56

2,477.594 286,162.12

0.000 0.00

0048

STA EARTH SHOULDER CONSTRUCTION
0048 

9173.20      0.82 464,912.000 381,227.84

464,912.000 381,227.84

557,929.826 457,502.47

0.000 0.00

0049

SY  SUBGRADE PREPARATION
0049 

9179.23      374.00 34.720 12,985.28

34.720 12,985.28

35.792 13,386.21

0.000 0.00

0050

STA COLD MILLING, CLASS 3
0050 

9179.24      450.00 43.854 19,734.30

43.854 19,734.30

37.589 16,915.05

0.000 0.00

0051

STA COLD MILLING, CLASS 4
0051 

9179.43      380.00 9.250 3,515.00

9.250 3,515.00

28.200 10,716.00

0.000 0.00

0052

STA COLD MILLING, CLASS 3

TYPE A

0052 

9185.77      31.15 2,412.000 75,133.80

2,412.000 75,133.80

2,380.110 74,140.43

0.000 0.00

0053

STA RUMBLE STRIPS, CONCRETE
0053 

9188.01      12.85 1,031.000 13,248.35

1,031.000 13,248.35

8,687.933 111,639.94

0.000 0.00

0054

SY  BITUMINOUS SURFACE COURSE
0054 

9188.50      53.10 1,858.000 98,659.80

1,858.000 98,659.80

2,010.716 106,769.01

0.000 0.00

0055

SY  SURFACING UNDER GUARDRAIL
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9190.50      52.30 3,549.000 185,612.70

3,549.000 185,612.70

0.000 0.00

0.000 0.00

0056

TON FLY ASH
0056 

9300.38      1.00 5,780.000 5,780.00

5,780.000 5,780.00

0.000 0.00

0.000 0.00

0057

EACHRAP INCENTIVE PAYMENT
0057 

9300.50      6,120.00 1.000 6,120.00

1.000 6,120.00

1.000 6,120.00

0.000 0.00

0058

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0058 

1020.06      54.60 0.000 0.00

556.000 30,357.60

556.000 30,357.60

0.000 0.00

4002

EACHFLEXIBLE POST DELINEATOR
4002 

3300.60      2.411 0.000 0.00

189,672.000 457,299.19

189,672.000 457,299.19

0.000 0.00

4003

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Phase 1 Westbound

4003 

0096.07      -500.00 0.000 0.00

2.000 -1,000.00

2.000 -1,000.00

0.000 0.00

4005

EACHDEDUCTION

Corrective work not performed on bumps

4005 

7515.38      7.88 0.000 0.00

2,300.000 18,124.00

5,997.000 47,256.36

0.000 0.00

4008

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

4008 

3300.60      2.10 0.000 0.00

189,927.110 398,846.93

189,927.110 398,846.93

0.000 0.00

4009

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Phase 2 Eastbound

4009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.64      -648.08 0.000 0.00

1.000 -648.08

1.000 -648.08

0.000 0.00

4010

LS  THICKNESS DISINCENTIVE - CONCRETE
PAVEMENT

Unit 269 A

4010 

Contracted 24,618,539.73

Current 25,492,861.32

In place 25,249,108.25

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      22,950.00 1.000 22,950.00

1.000 22,950.00

1.000 22,950.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

1136.11      17.65 32.000 564.80

32.000 564.80

25.000 441.25

0.000 0.00

0060

SY  REMOVE

CONCRETE APRON

0060 

4005.00      1.65 335.000 552.75

335.000 552.75

305.000 503.25

0.000 0.00

0061

LB  CAST IRON RING AND COVER
0061 

4035.00      65.00 42.000 2,730.00

42.000 2,730.00

42.000 2,730.00

0.000 0.00

0062

EACHREMOVE FLARED-END SECTION
0062 

4040.00      381.50 9.000 3,433.50

9.000 3,433.50

9.000 3,433.50

0.000 0.00

0063

EACHREMOVE HEADWALLS FROM CULVERTS
0063 

4044.00      3,700.00 1.000 3,700.00

1.000 3,700.00

1.000 3,700.00

0.000 0.00

0064

EACHPREPARATION OF STRUCTURE

AT STA. 1941+86

0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      3,524.00 1.000 3,524.00

1.000 3,524.00

1.000 3,524.00

0.000 0.00

0065

EACHPREPARATION OF STRUCTURE

AT STA. 1945+87

0065 

4044.02      1,337.00 1.000 1,337.00

1.000 1,337.00

1.000 1,337.00

0.000 0.00

0066

EACHPREPARATION OF STRUCTURE

AT STA. 1968+91

0066 

4044.03      1,616.00 1.000 1,616.00

1.000 1,616.00

1.000 1,616.00

0.000 0.00

0067

EACHPREPARATION OF STRUCTURE

AT STA. 2021+91

0067 

4044.04      2,063.00 1.000 2,063.00

1.000 2,063.00

1.000 2,063.00

0.000 0.00

0068

EACHPREPARATION OF STRUCTURE

AT STA. 2092+82.18

0068 

4044.05      1,973.00 1.000 1,973.00

1.000 1,973.00

1.000 1,973.00

0.000 0.00

0069

EACHPREPARATION OF STRUCTURE

AT STA. 2135+19

0069 

4044.06      1,400.00 1.000 1,400.00

1.000 1,400.00

1.000 1,400.00

0.000 0.00

0070

EACHPREPARATION OF STRUCTURE

AT STA. 2155+51

0070 

4044.07      3,032.00 1.000 3,032.00

1.000 3,032.00

1.000 3,032.00

0.000 0.00

0071

EACHPREPARATION OF STRUCTURE

AT STA. 2220+08

0071 

4044.08      3,211.00 1.000 3,211.00

1.000 3,211.00

1.000 3,211.00

0.000 0.00

0072

EACHPREPARATION OF STRUCTURE

AT STA. 2226+07

0072 

4044.09      2,160.00 1.000 2,160.00

1.000 2,160.00

1.000 2,160.00

0.000 0.00

0073

EACHPREPARATION OF STRUCTURE

AT STA. 2278+63

0073 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.10      3,385.00 1.000 3,385.00

1.000 3,385.00

1.000 3,385.00

0.000 0.00

0074

EACHPREPARATION OF STRUCTURE

AT STA. 2427+07

0074 

4044.11      1,315.00 1.000 1,315.00

1.000 1,315.00

1.000 1,315.00

0.000 0.00

0075

EACHPREPARATION OF STRUCTURE

AT STA. 4094+75

0075 

4044.12      3,328.00 1.000 3,328.00

1.000 3,328.00

1.000 3,328.00

0.000 0.00

0076

EACHPREPARATION OF STRUCTURE

AT STA. 4126+03

0076 

4045.00      3,272.00 1.000 3,272.00

1.000 3,272.00

1.000 3,272.00

0.000 0.00

0077

EACHREMOVE STRUCTURE

AT STA. 2080+52

0077 

4050.01      13.10 3,433.000 44,972.30

3,433.000 44,972.30

3,340.300 43,757.93

0.000 0.00

0078

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0078 

4051.01      25.20 452.000 11,390.40

452.000 11,390.40

452.000 11,390.40

0.000 0.00

0079

CY  EXCAVATION FOR BOX CULVERTS
0079 

4100.06      595.00 18.700 11,126.50

18.700 11,126.50

18.700 11,126.50

0.000 0.00

0080

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0080 

4101.06      356.00 316.710 112,748.76

316.710 112,748.76

309.688 110,248.92

0.000 0.00

0081

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0081 

4105.59      747.00 3.000 2,241.00

3.000 2,241.00

3.000 2,241.00

0.000 0.00

0082

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0082 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      798.00 26.200 20,907.60

26.200 20,907.60

27.840 22,216.32

0.000 0.00

0083

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0083 

4150.00      2.00 1,892.000 3,784.00

1,892.000 3,784.00

1,892.000 3,784.00

0.000 0.00

0084

LB  REINFORCING STEEL FOR HEADWALL
0084 

4151.00      1.50 30,747.000 46,120.50

30,747.000 46,120.50

30,710.400 46,065.60

0.000 0.00

0085

LB  REINFORCING STEEL FOR BOX CULVERT
0085 

4155.50      2.75 255.000 701.25

255.000 701.25

255.000 701.25

0.000 0.00

0086

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0086 

4157.00      1.65 1,808.000 2,983.20

1,808.000 2,983.20

1,846.000 3,045.90

0.000 0.00

0087

LB  REINFORCING STEEL FOR COLLARS
0087 

4310.60      2,745.00 10.000 27,450.00

10.000 27,450.00

10.000 27,450.00

0.000 0.00

0088

EACH60" FLARED-END SECTION
0088 

4460.18      655.00 1.000 655.00

1.000 655.00

1.000 655.00

0.000 0.00

0089

EACH18" CONCRETE FLARED-END SECTION
0089 

4460.30      942.00 11.000 10,362.00

11.000 10,362.00

11.000 10,362.00

0.000 0.00

0090

EACH30" CONCRETE FLARED-END SECTION
0090 

4460.36      1,117.00 8.000 8,936.00

8.000 8,936.00

8.000 8,936.00

0.000 0.00

0091

EACH36" CONCRETE FLARED-END SECTION
0091 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.42      1,445.00 8.000 11,560.00

8.000 11,560.00

8.000 11,560.00

0.000 0.00

0092

EACH42" CONCRETE FLARED-END SECTION
0092 

4460.48      1,938.00 3.000 5,814.00

3.000 5,814.00

3.000 5,814.00

0.000 0.00

0093

EACH48" CONCRETE FLARED-END SECTION
0093 

8010.03      87.50 85.000 7,437.50

85.000 7,437.50

0.000 0.00

0.000 0.00

0094

CY  CRUSHED ROCK FOR BASE COURSE
0094 

P120.18      120.00 2.000 240.00

2.000 240.00

2.000 240.00

0.000 0.00

0095

LF  18" CULVERT PIPE, TYPE 2
0095 

P120.30      135.00 55.000 7,425.00

55.000 7,425.00

68.000 9,180.00

0.000 0.00

0096

LF  30" CULVERT PIPE, TYPE 2
0096 

P120.36      160.00 34.000 5,440.00

34.000 5,440.00

21.000 3,360.00

0.000 0.00

0097

LF  36" CULVERT PIPE, TYPE 2
0097 

P120.42      161.00 70.000 11,270.00

70.000 11,270.00

70.000 11,270.00

0.000 0.00

0098

LF  42" CULVERT PIPE, TYPE 2
0098 

P120.48      256.00 19.000 4,864.00

19.000 4,864.00

19.000 4,864.00

0.000 0.00

0099

LF  48" CULVERT PIPE, TYPE 2
0099 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P200.60      193.00 920.000 177,560.00

920.000 177,560.00

920.000 177,560.00

0.000 0.00

0100

LF  60" CULVERT PIPE, TYPE 2 OR 5
0100 

Contracted 601,536.06

Current 601,536.06

In place 591,202.82

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 1880+94

0030.40      2,191.00 1.000 2,191.00

1.000 2,191.00

1.000 2,191.00

0.000 0.00

0101

LS  MOBILIZATION
0101 

4044.00      3,033.00 1.000 3,033.00

1.000 3,033.00

1.000 3,033.00

0.000 0.00

0102

EACHPREPARATION OF STRUCTURE

AT STA. 1880+94

0102 

4051.01      22.30 58.000 1,293.40

58.000 1,293.40

58.000 1,293.40

0.000 0.00

0103

CY  EXCAVATION FOR BOX CULVERTS
0103 

4101.06      407.00 52.170 21,233.19

52.170 21,233.19

52.170 21,233.20

0.000 0.00

0104

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0104 

4151.00      1.50 4,389.000 6,583.50

4,389.000 6,583.50

4,389.000 6,583.50

0.000 0.00

0105

LB  REINFORCING STEEL FOR BOX CULVERT
0105 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      87.60 15.000 1,314.00

15.000 1,314.00

15.000 1,314.00

0.000 0.00

0106

CY  CRUSHED ROCK FOR BASE COURSE
0106 

Contracted 35,648.09

Current 35,648.09

In place 35,648.10

This Estimate 0.00

GROUP 4A CULVERT AT STA. 1880+94

GROUP 4B CULVERT AT STA. 2310+61

0030.40      2,191.00 1.000 2,191.00

1.000 2,191.00

1.000 2,191.00

0.000 0.00

0107

LS  MOBILIZATION
0107 

4044.00      3,033.00 1.000 3,033.00

1.000 3,033.00

1.000 3,033.00

0.000 0.00

0108

EACHPREPARATION OF STRUCTURE

AT STA. 2310+61

0108 

4051.01      22.30 26.000 579.80

26.000 579.80

26.000 579.80

0.000 0.00

0109

CY  EXCAVATION FOR BOX CULVERTS
0109 

4101.06      423.00 49.830 21,078.09

49.830 21,078.09

49.830 21,078.10

0.000 0.00

0110

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0110 

4151.00      1.50 4,214.000 6,321.00

4,214.000 6,321.00

4,214.000 6,321.00

0.000 0.00

0111

LB  REINFORCING STEEL FOR BOX CULVERT
0111 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      87.60 14.000 1,226.40

14.000 1,226.40

0.000 0.00

0.000 0.00

0112

CY  CRUSHED ROCK FOR BASE COURSE
0112 

Contracted 34,429.29

Current 34,429.29

In place 33,202.90

This Estimate 0.00

GROUP 4B CULVERT AT STA. 2310+61

GROUP 4C CULVERT AT STA. 2353+57

0030.40      2,192.00 1.000 2,192.00

1.000 2,192.00

1.000 2,192.00

0.000 0.00

0113

LS  MOBILIZATION
0113 

4044.00      3,033.00 1.000 3,033.00

1.000 3,033.00

1.000 3,033.00

0.000 0.00

0114

EACHPREPARATION OF STRUCTURE

AT STA. 2353+57

0114 

4051.01      22.30 25.000 557.50

25.000 557.50

25.000 557.50

0.000 0.00

0115

CY  EXCAVATION FOR BOX CULVERTS
0115 

4101.06      468.00 26.940 12,607.92

26.940 12,607.92

26.940 12,607.92

0.000 0.00

0116

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0116 

4151.00      1.50 2,355.000 3,532.50

2,355.000 3,532.50

2,355.000 3,532.50

0.000 0.00

0117

LB  REINFORCING STEEL FOR BOX CULVERT
0117 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      87.60 7.000 613.20

7.000 613.20

0.000 0.00

0.000 0.00

0118

CY  CRUSHED ROCK FOR BASE COURSE
0118 

Contracted 22,536.12

Current 22,536.12

In place 21,922.92

This Estimate 0.00

GROUP 4C CULVERT AT STA. 2353+57

GROUP 5 SEEDING

0030.50      2,550.00 1.000 2,550.00

1.000 2,550.00

1.000 2,550.00

0.000 0.00

0119

LS  MOBILIZATION
0119 

L001.01      969.00 61.000 59,109.00

94.000 91,086.00

86.367 83,689.62

0.000 0.00

0120

ACRESEEDING, TYPE A
0120 

L001.02      709.00 70.000 49,630.00

123.000 87,207.00

121.650 86,249.85

0.000 0.00

0121

ACRESEEDING, TYPE B
0121 

L001.03      1,020.00 1.000 1,020.00

1.000 1,020.00

1.800 1,836.00

0.000 0.00

0122

ACRESEEDING, TYPE C
0122 

L001.10      2,550.00 1.000 2,550.00

1.000 2,550.00

1.800 4,590.00

0.000 0.00

0123

TON SOIL AMENDMENT
0123 

L032.75      204.00 295.000 60,180.00

489.000 99,756.00

492.650 100,500.60

0.000 0.00

0124

TON MULCH
0124 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      2,244.00 1.600 3,590.40

1.600 3,590.40

3.150 7,068.60

0.000 0.00

0125

TON HYDROMULCH
0125 

Contracted 178,629.40

Current 287,759.40

In place 286,484.67

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGES AT STA. 4056+79.28

0030.60      22,575.00 1.000 22,575.00

1.000 22,575.00

1.000 22,575.00

0.000 0.00

0126

LS  MOBILIZATION
0126 

3050.15      298.00 190.300 56,709.40

190.300 56,709.40

190.300 56,709.40

0.000 0.00

0127

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0127 

3051.10      1.40 33,950.000 47,530.00

33,950.000 47,530.00

33,950.000 47,530.00

0.000 0.00

0128

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0128 

6010.22      313.50 23.800 7,461.30

23.800 7,461.30

23.800 7,461.31

0.000 0.00

0129

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0129 

6030.00      1,615.00 1.000 1,615.00

1.000 1,615.00

1.000 1,615.00

0.000 0.00

0130

EACHPREPARATION OF BRIDGE AT STATION

4056+79.28

0130 

6131.50      1.90 3,735.000 7,096.50

3,735.000 7,096.50

3,735.000 7,096.50

0.000 0.00

0131

LB  EPOXY COATED REINFORCING STEEL
0131 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   11 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      64.50 575.000 37,087.50

575.000 37,087.50

566.830 36,560.53

0.000 0.00

0132

LF  HP 12 INCH X 53 LB STEEL PILING
0132 

6617.25      74.80 9.000 673.20

9.000 673.20

89.124 6,666.47

0.000 0.00

0133

SF  CONCRETE REPAIR
0133 

8091.00      77.80 135.000 10,503.00

135.000 10,503.00

135.000 10,503.00

0.000 0.00

0134

CY  GRANULAR BACKFILL
0134 

6210.34      38.70 0.000 0.00

8.170 316.18

8.170 316.18

0.000 0.00

4000

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

For Grade Beam #1

4000 

Contracted 191,250.90

Current 191,567.08

In place 197,033.39

This Estimate 0.00

GROUP 6 BRIDGES AT STA. 4056+79.28

GROUP 6A BRIDGES AT STA. 2056+56.98

0030.60      22,575.00 1.000 22,575.00

1.000 22,575.00

1.000 22,575.00

0.000 0.00

0135

LS  MOBILIZATION
0135 

3050.15      298.00 190.300 56,709.40

190.300 56,709.40

190.300 56,709.40

0.000 0.00

0136

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0136 

3051.10      1.40 33,950.000 47,530.00

33,950.000 47,530.00

33,950.000 47,530.00

0.000 0.00

0137

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0137 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   11 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      313.50 23.800 7,461.30

23.800 7,461.30

23.800 7,461.30

0.000 0.00

0138

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0138 

6030.00      1,615.50 1.000 1,615.50

1.000 1,615.50

1.000 1,615.50

0.000 0.00

0139

EACHPREPARATION OF BRIDGE AT STATION

2056+56.98

0139 

6131.50      1.93 3,735.000 7,208.55

3,735.000 7,208.55

3,735.000 7,208.55

0.000 0.00

0140

LB  EPOXY COATED REINFORCING STEEL
0140 

6210.14      64.45 575.000 37,058.75

575.000 37,058.75

575.000 37,058.75

0.000 0.00

0141

LF  HP 12 INCH X 53 LB STEEL PILING
0141 

8091.00      77.80 135.000 10,503.00

135.000 10,503.00

135.000 10,503.00

0.000 0.00

0142

CY  GRANULAR BACKFILL
0142 

Contracted 190,661.50

Current 190,661.50

In place 190,661.50

This Estimate 0.00

GROUP 6A BRIDGES AT STA. 2056+56.98

GROUP 7 GUARDRAIL

0030.70      1,980.00 1.000 1,980.00

1.000 1,980.00

1.000 1,980.00

0.000 0.00

0143

LS  MOBILIZATION
0143 

7011.20      20.40 3,350.500 68,350.20

3,350.500 68,350.20

3,350.500 68,350.20

0.000 0.00

0144

LF  W-BEAM GUARDRAIL
0144 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.30      30.60 525.000 16,065.00

525.000 16,065.00

525.000 16,065.00

0.000 0.00

0145

LF  THRIE-BEAM GUARDRAIL
0145 

7018.01      6.12 1,150.000 7,038.00

1,150.000 7,038.00

1,150.000 7,038.00

0.000 0.00

0146

LF  RESET GUARDRAIL
0146 

7020.00      2,805.00 4.000 11,220.00

4.000 11,220.00

8.000 22,440.00

0.000 0.00

0147

EACHBRIDGE APPROACH SECTIONS
0147 

7022.00      408.00 10.000 4,080.00

10.000 4,080.00

6.000 2,448.00

0.000 0.00

0148

EACHEND ANCHORAGE ASSEMBLY
0148 

7022.50      5,100.00 6.000 30,600.00

6.000 30,600.00

6.000 30,600.00

0.000 0.00

0149

EACHBULLNOSE-12.5'
0149 

7024.25      1,734.00 22.000 38,148.00

22.000 38,148.00

22.000 38,148.00

0.000 0.00

0150

EACHGUARDRAIL END TREATMENT, TYPE I
0150 

Contracted 177,481.20

Current 177,481.20

In place 187,069.20

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      10,200.00 1.000 10,200.00

1.000 10,200.00

1.000 10,200.00

0.000 0.00

0151

LS  MOBILIZATION
0151 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.30      25.80 500.000 12,900.00

500.000 12,900.00

0.000 0.00

0.000 0.00

0152

HOURRENTAL OF GENERATOR
0152 

A610.20      4,466.00 1.000 4,466.00

1.000 4,466.00

1.000 4,466.00

0.000 0.00

0153

EACHREMOVE LIGHTING SYSTEM

NO. 2

0153 

A610.22      4,466.00 1.000 4,466.00

1.000 4,466.00

1.000 4,466.00

0.000 0.00

0154

EACHREMOVE LIGHTING SYSTEM

NO. 3

0154 

A800.51      9.18 446.000 4,094.28

446.000 4,094.28

433.000 3,974.94

0.000 0.00

0155

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

NO. 1

0155 

A800.53      9.18 446.000 4,094.28

446.000 4,094.28

433.000 3,974.94

0.000 0.00

0156

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

NO. 2

0156 

A800.59      9.18 446.000 4,094.28

446.000 4,094.28

217.000 1,992.06

0.000 0.00

0157

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

NO. 3

0157 

A800.60      9.18 446.000 4,094.28

446.000 4,094.28

433.000 3,974.94

0.000 0.00

0158

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

NO. 4

0158 

Contracted 48,409.12

Current 48,409.12

In place 33,048.88

This Estimate 0.00

GROUP 8B ELECTRICAL



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.00      306.00 571.000 174,726.00

571.000 174,726.00

467.000 142,902.00

0.000 0.00

0159

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0159 

0001.08      0.50 116,225.000 58,112.50

116,225.000 58,112.50

211,608.000 105,804.00

0.000 0.00

0160

BDAYBARRICADE, TYPE II
0160 

0001.10      1.02 15,347.000 15,653.94

15,347.000 15,653.94

27,691.000 28,244.82

0.000 0.00

0161

BDAYBARRICADE, TYPE III
0161 

0001.75      5.10 1,650.000 8,415.00

1,650.000 8,415.00

629.000 3,207.90

0.000 0.00

0162

EACHTEMPORARY SIGN DAY
0162 

0001.90      1.02 88,004.000 89,764.08

88,004.000 89,764.08

96,325.000 98,251.50

0.000 0.00

0163

EACHSIGN DAY
0163 

0001.99      1.02 6,004.000 6,124.08

6,004.000 6,124.08

0.000 0.00

0.000 0.00

0164

EACHCONTRACTOR FURNISHED SIGN DAY
0164 

0002.27      2.04 20,300.000 41,412.00

20,300.000 41,412.00

10,017.000 20,434.68

0.000 0.00

0165

LF  REMOVABLE WET REFLECTIVE TAPE

TYPE 4

0165 

0002.28      0.51 2,000.000 1,020.00

2,000.000 1,020.00

0.000 0.00

0.000 0.00

0166

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0166 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.10 600,000.000 60,000.00

600,000.000 60,000.00

857,357.500 85,735.75

0.000 0.00

0167

LF  PAVEMENT MARKING REMOVAL
0167 

0002.44      0.51 2,000.000 1,020.00

2,000.000 1,020.00

3,296.000 1,680.96

0.000 0.00

0168

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0168 

0002.84      10.20 8,200.000 83,640.00

8,200.000 83,640.00

8,000.000 81,600.00

0.000 0.00

0169

LF  TUBULAR POST CURB SYSTEM
0169 

0002.85      18.36 1,060.000 19,461.60

1,060.000 19,461.60

1,126.000 20,673.36

0.000 0.00

0170

EACHTUBULAR POST
0170 

0002.87      15.30 2,010.000 30,753.00

2,010.000 30,753.00

2,602.000 39,810.60

0.000 0.00

0171

EACHCHANNELIZING BLOCK
0171 

0002.97      204.00 536.000 109,344.00

536.000 109,344.00

1,886.000 384,744.00

0.000 0.00

0172

DAY FLASHING ARROW PANEL
0172 

0003.10      225.00 80.000 18,000.00

80.000 18,000.00

4.000 900.00

0.000 0.00

0173

DAY FLAGGING
0173 

0003.20      300.00 15.000 4,500.00

15.000 4,500.00

0.000 0.00

0.000 0.00

0174

DAY FURNISHING AND OPERATING PILOT VEHICLE
0174 

0010.04      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0175

EACHFIELD OFFICE
0175 



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

6,103.000 4,882.40

0.000 0.00

0176

HOURTRAINING
0176 

0030.00      214,200.00 1.000 214,200.00

1.000 214,200.00

1.000 214,200.00

0.000 0.00

0177

LS  MOBILIZATION
0177 

1017.00      169,500.00 1.000 169,500.00

1.000 169,500.00

1.000 169,500.00

0.000 0.00

0178

LS  CONSTRUCTION STAKING AND SURVEYING
0178 

9110.01      85.00 110.000 9,350.00

110.000 9,350.00

6.000 510.00

0.000 0.00

0179

HOURRENTAL OF LOADER, FULLY OPERATED
0179 

9110.02      85.00 5.000 425.00

5.000 425.00

3.000 255.00

0.000 0.00

0180

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0180 

9110.03      95.00 110.000 10,450.00

110.000 10,450.00

0.000 0.00

0.000 0.00

0181

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0181 

9110.07      65.00 110.000 7,150.00

110.000 7,150.00

37.000 2,405.00

0.000 0.00

0182

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0182 

9110.27      105.00 110.000 11,550.00

110.000 11,550.00

0.000 0.00

0.000 0.00

0183

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0183 

L007.01      1.10 5,000.000 5,500.00

5,000.000 5,500.00

0.000 0.00

0.000 0.00

0184

LF  CONTOUR CULTIVATION OF BACKSLOPES
0184 

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 01.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.98      2.05 200.000 410.00

200.000 410.00

0.000 0.00

0.000 0.00

0185

SY  TEMPORARY EROSION CONTROL
0185 

L022.75      2.80 2,000.000 5,600.00

2,000.000 5,600.00

0.000 0.00

0.000 0.00

0186

LF  TEMPORARY SILT CHECK
0186 

L022.90      2.90 2,500.000 7,250.00

2,500.000 7,250.00

3,056.000 8,862.40

0.000 0.00

0187

LF  TEMPORARY SILT FENCE
0187 

L022.92      14.80 1,500.000 22,200.00

1,500.000 22,200.00

0.000 0.00

0.000 0.00

0188

LF  TEMPORARY EARTH CHECK
0188 

L032.70      204.00 10.000 2,040.00

10.000 2,040.00

0.000 0.00

0.000 0.00

0189

TON TEMPORARY MULCH
0189 

Contracted 1,206,371.20

Current 1,206,371.20

In place 1,428,604.37

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 31,938,697.21

Current 32,927,765.36

In place 32,970,119.42

This Estimate 0.00



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51451  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

040113-1  

na

88,669.951 263,970.44S.P. Initial Payment0009

040113-1  

na

-6,254.5777 -18,619.88S.P. Adjustment0014

0530-1    

na

103,448.276 307,965.52S.P. Initial Payment0015

040113-1  

na

-22,965.75575 -68,369.05S.P. Adjustment0015

040113-1  

na

-16,948.5554 -50,455.85S.P. Adjustment0016

040113-1  

na

-296.1378 -881.60S.P. Adjustment0017

040113-1  

na

-19,908.6671 -59,268.10S.P. Adjustment0018

040113-1  

na

-1,368.5427 -4,074.15S.P. Adjustment0019

040113-1  

na

-982.8364 -2,925.90S.P. Adjustment0020

040113-1  

na

-2,710.2446 -8,068.40S.P. Adjustment0036

040113-1  

na

-17,234.633 -51,307.51S.P. Adjustment0037

0530-1    

na

-3,229.94385 -9,615.54S.P. Adjustment0037

0530-1    

na

-16,829.8669 -50,102.51S.P. Adjustment0038

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51451  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0530-1    

na

-17,881.0674 -53,231.94S.P. Adjustment0039

0530-1    

na

-8,142.63695 -24,240.63S.P. Adjustment0040

0530-1    

na

-57,364.7609 -170,774.90S.P. Closure0041

$0.00Total for stockpile nbr 1: 0.00055

2Stkpl Nbr

0501-2    

na

118,226.601 351,960.59S.P. Initial Payment0009

0501-2    

na

-6,254.5777 -18,619.88S.P. Adjustment0014

0501-2    

na

-22,965.75575 -68,369.05S.P. Adjustment0015

0501-2    

na

-16,948.5554 -50,455.85S.P. Adjustment0016

0501-2    

na

-296.1378 -881.60S.P. Adjustment0017

0501-2    

na

-19,908.6671 -59,268.10S.P. Adjustment0018

0501-2    

na

-1,368.5427 -4,074.15S.P. Adjustment0019

0501-2    

na

-982.8364 -2,925.90S.P. Adjustment0020

0501-2    

na

-2,710.2446 -8,068.40S.P. Adjustment0036



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51451  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

0501-2    

na

-20,464.57735 -60,923.05S.P. Adjustment0037

0501-2    

na

-16,829.8669 -50,102.51S.P. Adjustment0038

0501-2    

na

-9,496.839 -28,272.10S.P. Adjustment0039

$0.00Total for stockpile nbr 2: 0.0003

3Stkpl Nbr

1         

na

51,612.345 52,386.53S.P. Initial Payment0014

1         

na

-2,685.00086 -2,725.28S.P. Adjustment0014

1         

na

-9,858.87086 -10,006.75S.P. Adjustment0015

1         

na

-7,275.77271 -7,384.91S.P. Adjustment0016

1         

na

-127.12773 -129.03S.P. Adjustment0017

1         

na

-8,546.50638 -8,674.70S.P. Adjustment0018

1         

na

-587.49583 -596.31S.P. Adjustment0019

1         

na

-421.91763 -428.25S.P. Adjustment0020

1         

na

-1,163.46929 -1,180.92S.P. Adjustment0036

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51451  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

1         

na

-8,785.15071 -8,916.93S.P. Adjustment0037

1         

na

-7,224.82143 -7,333.19S.P. Adjustment0038

1         

na

-4,936.211 -5,010.26S.P. Adjustment0039

$0.00Total for stockpile nbr 3: 0.00057

$0.00Total for proposal line nbr 0030: 0.00142

$0.00Total for item code 3075.76: 0.00142

Item Cd Item Desc

3076.51      10" CONCRETE PAVEMENT, CLASS BX-3000

Project 51451  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0530-2    

na

90,000.00 486,000.00S.P. Initial Payment0015

0530-2    

na

-2,077.8668 -11,220.48S.P. Adjustment0016

0530-2    

na

-19,671.3988 -106,225.55S.P. Adjustment0017

0530-2    

na

-7,267.3248 -39,243.55S.P. Adjustment0019

0530-2    

na

-2,569.9652 -13,877.81S.P. Adjustment0020



Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3076.51      10" CONCRETE PAVEMENT, CLASS BX-3000

Project 51451  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0530-2    

na

-274.1332 -1,480.32S.P. Adjustment0021

0530-2    

na

188.1912 1,016.23S.P. Adjustment0022

0530-2    

na

1.60 8.64S.P. Adjustment0028

0530-2    

na

-58,329.1024 -314,977.16S.P. Closure0041

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code 3076.51: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 51451  000   

Prpsl Line Nbr 0141

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3-73C     

na

575.00 13,943.75S.P. Initial Payment0025

3-73C     

na

-575.00 -13,943.75S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0141: 0.00

$0.00Total for item code 6210.14: 0.00

Vendor ID: 2107   BROSS CONST. CO./C. B. EQUIP. (CHESTER)Contract ID:

Est Number:

5451           

0059 Pay Period End Date: 08.31.2015

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 01.04.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L001.01      SEEDING, TYPE A

Project 51451  000   

Prpsl Line Nbr 0120

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

108573    

Type A Seed

20.00 12,385.00S.P. Initial Payment0049

108573    

Type A Seed

-9.60 -5,944.80S.P. Adjustment0051

108573    

Type A Seed

-10.40 -6,440.20S.P. Adjustment0052

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0120: 0.00

$0.00Total for item code L001.01: 0.00

Item Cd Item Desc

L001.02      SEEDING, TYPE B

Project 51451  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

108573    

Type B Seed

11.25 3,093.75S.P. Initial Payment0049

108573    

Type B Seed

-11.25 -3,093.75S.P. Adjustment0051

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code L001.02: 0.00

$0.00Total remaining for contract:




